

## Contract Terminated for Convenience? We Can Help...

by John Balch, CEO

November 16, 2016

### ***Excell Consulting Secures \$1.3 million Partial Termination Settlement***

A USACE Firm Fixed-Price Contract in the Middle East was partially [Terminated for the Convenience](#) of the Government. Excell was hired to evaluate the costs recoverable under the partial termination, which removed approximately 40% of the project nearly one year into construction. Excell was able to allocate the costs expended by the Prime due to early-on [delays](#), [Differing Site Conditions](#), [Change orders](#), and [Constructive Changes](#). Excell was instrumental in the development of a system that allowed the Prime Contractor, a Joint Venture with one partner based in the United States and the other based in Turkey, to collect, identify, and categorize the costs submitted by each of the companies, as well as ensure that there were not any duplicative costs submitted. Excell then assisted in the preparation of an REA for the increased costs associated with the completion of the construction project. A T4C settlement was obtained from the Government that met the expectations of the Contractor.

If you are encountering a problem similar to this, or would like to make sure you are covering all of your bases, we can help! Just give us a call.

[For more information about Excell Consulting please visit our website.](#)

**In the end, you will be glad you made the call; by the way, it's a FREE CALL.**  
**EXCELL CONSULTING: "Here Today for Your Tomorrow."**